COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 12/ 2021

ESTI MATE SUMVARY 14: 46: 44
CONTI D C21893 ESTI MATE NG 0018 PROG SPEC YR: 2005
PCN: 21893- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 609.0 DAYS TIME ALLOW 6/30/2021 FI XED COVPLETI ON DAl
I-70 WESTBOUND PEAK PERI OD SHOULDER LANE PERCENT TIME:  83.31 ORI G TIME ALLOWN 6/30/2021 FI XED COVPLETI ON DAT
PRQJECT NO. NHPPO703- 445
I-70 WESTBOUND PEAK PERI OD SHO
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
GRAHAM CONTRACTI NG LTD PAY PER OD ENDI NG 02/ 28/ 2021 DATE TIME STARTED 07/01/2019
9709 THI RD AVE. NE #300 DATE LET 04/ 25/ 2019 DATE WORK BEGAN  07/08/2019
DATE AWARDED 05/ 22/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/01/2019 DATE ACCEPTED
SEATTLE WA 98115 (206) 729- 8844 DATE NOTI CE TO PROCEED 07/01/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 65,539, 329. 96 PARTI Cl PATI NG $ 53,983, 205.84 $ 1,091, 523. 00
AWARD PRQIJECT AMT: $ 61,648,291. 79 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 82.37% TOTAL EARNI NGS 53, 983, 205. 84 1,091, 523. 00
FUNDS AVAI LABLE: $ 11,556, 124. 12 STOCKPI LED MATERI ALS 50, 708. 02 0.00
GROSS EARNI NGS 54,033, 913. 86 1, 091, 523. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -924,724. 38 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 53, 109, 189. 48 1, 091, 523. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 53, 109, 189. 48 1,091, 523. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 091, 523. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21893-BI D ESTI MATE RUN 03/ 12/ 2021
PRQIECT: NHPPO703- 445 ESTI MATE NO 0018 14: 46: 44

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L ________.

CAT NO0200 ROADWAY
0005 201-00000 Clearing and Grubbing 1. 000 0. 900
LS 0. 000 0.00
77, 695. 00000 0. 900 69, 925. 50

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00001

202- 00010

202- 00019

202- 00021

202- 00026

202- 00035

202- 00037

202- 00039

202- 00040

202- 00090

Renoval

Renoval

Renoval

*Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

Renoval

of

of

of

Structure

Tree

Inl et

of Manhol e

of

of

of

of

Sl ope and Ditch Paving

Pi pe

End Section

Bol | ard

of Electrical Conduit

of

Del i neat or

SY

LF

LF

2.000

733. 00000

155. 000

291. 00000

16. 000

630. 00000

23. 000

838. 00000

167. 000

25. 00000

1,071. 000

32. 00000

9. 000

385. 00000

8. 000

618. 00000

500. 000

30. 00000

200. 000

20. 00000

16.

19.
. 000
19.

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
16.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1, 466.

43, 359

10, 080

15, 922

4,025

18,976

3, 080

4,950

3, 000

00

00

00

00

00

00

00

.00

00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21893-BI D ESTI MATE RUN03/12/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0018 14: 46: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00170 Ginding And Texturing Concrete Pavement 1, 707. 000 1, 707. 000
Sy 0. 000 0.00
42.00000 1, 707. 000 71, 694. 00
0065 202-00200 Renoval of Sidewal k 272.000 41. 000
5% 39. 000 702. 00
18. 00000 80. 000 1, 440. 00
0070 202-00203 Renmoval of Curb and Gutter 474. 000 156. 000
LF 82.000 738.00
9. 00000 238. 000 2,142.00
0075 202-00206 Renoval of Concrete Curb Ranp 124. 000 96. 000
sy 27.000 1, 053. 00
39. 00000 123. 000 4,797.00
0080 202-00210 Renoval of Concrete Pavenent 3, 878. 000 3, 660. 500
Sy 11. 000 154. 00
14. 00000 3,671.500 51, 401. 00
0085 202-00220 *Renoval of Asphalt Mat 31, 458. 740 31, 379. 740
SY 79. 000 869. 00
11. 00000 31, 458. 740 346, 046. 14
0090 202-00240 *Renpval of Asphalt Mat (Pl aning) 284, 570. 000 257, 843. 820
Sy 0. 000 0.00
3. 00000 257, 843. 820 773,531. 46
0095 202-00250 *Renoval of Pavenment Marking 145, 193. 000 141, 414. 000
SF 3, 779. 000 4, 156. 90
1.10000 145, 193. 000 159, 712. 30
0100 202-00495 Renopval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0.00
11, 155. 00000 1. 000 11, 155. 00
0105 202- 00500 Renoval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
6, 475. 00000 1.000 6, 475. 00
0110 202-00705 *Renoval of Light Standard Foundation 22.000 16. 000
EACH 0. 000 0.00

1, 032. 00000 16. 000 16, 512. 00



CONTI D

ROADWAY

CAT NO0200

0115 202-00715

0120

202- 00805

0125

202- 00810

0130

202- 00827

0135

202- 00855

0140

202- 00895

0145

202- 01000

0150

202-01130

0155

202-01140

0160

202-01170

0165 202-01300

C21893
21893-BID

*Renova

*Renoval

*Renova

*Renoval

*Renova

Renova

Renpva

*Renoval

*Renova

*Renoval

*Renova

NHPPO703- 445

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
of Closed Circuit Television Pole 2.000
EACH
2, 865. 00000
of Overhead Sign Structure 1. 000
EACH
2, 373. 00000
of Ground Sign 52. 000
EACH
148. 00000
of Pull Box 27.000
EACH
4, 770. 00000
of Traffic Signal Controller Cabinet 4.000
EACH
2,942. 00000
I mpact Attenuat or 2.000
EACH
2,076. 00000
of Fence 2, 456. 000
LF
7.00000
of Guardrail Type 3 44, 038. 000
LF
2.50000
of Cuardrail Type 4 13, 642. 000
LF
15. 00000
of Guardrail Type 7 1, 132. 500
LF
17. 00000
of End Anchorage 52. 000
EACH

356. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
1. 000
2.000

1. 000
0. 000
1.000

42.000
9. 000
51. 000

22.000
0. 000
22.000

0. 000
1. 000
1. 000

1. 000
0. 000
1. 000

1, 923. 000
0. 000

1, 923. 000

39, 058. 250
0. 000

39, 058. 250

13, 571. 000
0. 000

13, 571. 000

1, 132. 500
0. 000

1,132.500

41. 000
0. 000
41. 000

Page 4

ESTI MATE RUN 03/ 12/ 2021

2, 865

1,332.

2,942

00

.00

00

00

00

.00

.00

.00

.00

.00

.00

14: 46: 44

AMOUNT

5,730

2,373

7,548

104, 940

2,942

2,076

13, 461.

97, 645

203, 565

19, 252

14, 596

00

00

00

00

00

00

00

63

00

50

00



CONTI D

ROADWAY

CAT NO0200

0170 202-04001

0175 202- 04002

0180 202-04010

0185 203-00010

0190 203-00050

0195 203-00440

0200 203-00598

0205 203-01510

0210 203-01550

0215 203-01582

0220 203-01590

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

Pl ug Cul vert

*Cl ean Cul vert

*Clean | nlet

Uncl assi fied Excavation (Conplete In Place)

Unsui tabl e Materi al

*Rock Excavation (Special)

*Rock Scal i ng

Backhoe

Dozi ng

Truck (Dunp)

Front End Loader (Rubber Tire)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
EACH
1, 392. 00000
76. 000
EACH
1, 516. 00000
35. 000
EACH
640. 00000
18, 364. 000
cy
21. 00000
0. 000
cy
40. 00000
20. 000
cy
404. 00000
1, 000. 000
HOUR
198. 00000
100. 000
HOUR
75. 00000
20. 000
HOUR
98. 00000
125. 000
HOUR
116. 00000
400. 000
HOUR

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

32.000
0. 000
32. 000

19. 000
0. 000
19. 000

13, 397. 000
0. 000
13, 397. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

777.500
0. 000
777.500

7.000
0. 000
7.000

0. 000
0. 000
0. 000

89. 000
0. 000
89. 000

207. 000
0. 000
207. 000
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ESTI MATE RUN 03/ 12/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14: 46: 44

AMOUNT

1,392

48, 512

12, 160

281, 337

153, 945

525.

10, 324

18, 630

00

00

00

00

.00

.00

00

00

.00

00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21893-BI D ESTI MATE RUN03/12/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0018 14: 46: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 203-01597 *Pot hol i ng 500. 000 406. 500
HOUR 0. 000 0. 00
219. 00000 406. 500 89, 023. 50
0230 203-02330 Laborer 500. 000 255. 000
HOUR 11. 000 473.00
43. 00000 266. 000 11, 438. 00
0235 206- 00065 Structure Backfill (FlowFill) 100. 000 27.000
cY 0. 000 0. 00
279. 00000 27.000 7,533.00
0240 207-00205 Topsoi | 5, 000. 000 2,316. 000
cY 0. 000 0. 00
13. 00000 2,316. 000 30, 108. 00
0245 207-00210  Stockpile Topsoil 5, 000. 000 2, 316. 000
cY 0. 000 0. 00
8. 00000 2,316. 000 18, 528. 00
0250 208-00008 *Erosion Log Type 2 (12 Inch) 15, 000. 000 12, 981. 000
LF 30. 000 240. 00
8. 00000 13, 011. 000 104, 088. 00
0255 208-00035  *Aggregate Bag 8, 466. 000 8, 294. 000
LF 172.000 1,892.00
11. 00000 8, 466. 000 93, 126. 00
0260 208-00045  Concrete Washout Structure 14. 000 14. 000
EACH 0. 000 0. 00
1, 779. 00000 14. 000 24,906. 00
0265 208-00070 Vehi cl e Tracki ng Pad 14. 000 14.000
EACH 0. 000 0. 00
2,373. 00000 14. 000 33, 222. 00
0270 208-00103 Renoval and Di sposal of Sedinment (Labor) 435. 500 428. 000
HOUR 7.500 645. 00
86. 00000 435. 500 37, 453. 00
0275 208-00105 Renoval and Disposal of Sedinent (Equipnent) 100. 000 18. 000
HOUR 0. 000 0. 00

103. 00000 18. 000 1, 854. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21893-BI D ESTI MATE RUN03/12/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0018 14: 46: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 208-00106 Sweepi ng (Sedi ment Renoval) 157. 900 157. 900
HOUR 0. 000 0. 00
220. 00000 157. 900 34, 738. 00
0285 208-00107 Renoval of Trash 150. 000 91. 500
HOUR 4. 000 644. 00
161. 00000 95. 500 15, 375. 50
0290 208-00207  Erosion Control Managenent 334.500 317. 500
DAY 17. 000 1,921.00
113. 00000 334.500 37,798.50
0295 210-00001 Reset Structure 1. 000 0. 000
EACH 0. 000 0. 00
9, 490. 00000 0. 000 0.00
0300 210-00473  *Reset TV Caneras 1. 000 1.000
EACH 0. 000 0. 00
3, 328. 00000 1. 000 3,328.00
0305 210-00475 *Reset Closed Circuit Television Pole 1. 000 1.000
EACH 0. 000 0. 00
6, 496. 00000 1.000 6, 496. 00
0310 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 3. 000 1. 000
EACH 1.000 1,898.00
1, 898. 00000 2.000 3,796. 00
0315 210-00481 *Reset Dedicated Short Range Communi cati ons( DSRC) 1. 000 1.000
Roadsi de
( EACH 0. 000 0. 00
1, 898. 00000 1. 000 1,898.00
0320 210-00750  *Reset Light Standard 22.000 13. 000
EACH 2.000 4,270.00
2,135. 00000 15. 000 32, 025. 00
0325 210-00810 *Reset Ground Sign 9. 000 0. 000
EACH 0. 000 0. 00
445. 00000 0. 000 0. 00
0330 210-00820 *Reset Variable Message Sign 1. 000 1. 000
EACH 0. 000 0. 00

20, 208. 00000 1. 000 20, 208. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

210- 00845

210- 00847

210- 00855

210- 04200

211-01111

211- 01115

212-00006

212-00032

213-00003

213- 00061

213- 00150

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

ROADWAY

*Reset Traffic Signal Controller

*Reset Travel Tinme Indicator

*Reset Traffic Signal Controller Cabinet

*Adj ust Guardrail

*Rock Rei nforcenent (Dowels)

*Rock Reinforcenment (Nunmber 10)

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

*Mul ch Tackifier

*Bonded Fi ber Matrix

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

4.000

481. 00000

1. 000
EACH
6, 740. 00000

2.000
EACH
10, 597. 00000

2,508. 000
LF
21. 00000
300. 000
LF
91. 00000
400. 000
LF
92. 00000
30. 000
ACRE
1, 000. 00000
30. 000
ACRE
3, 400. 00000
30. 000
ACRE
1, 000. 00000
3, 500. 000
LB
3. 00000
20. 000
ACRE

3, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

1. 000
0. 000
1.000

1. 000
1. 000
2.000

2,508. 000
0. 000
2,508. 000

210. 000
0. 000
210. 000

0. 000
0. 000
0. 000

7.410
2.400
9.810

7.410
2.400
9. 810

0. 000
0. 000
0. 000

3, 000. 000
300. 000
3, 300. 000

4.060
1. 300
5. 360

Page 8

ESTI MATE RUN 03/ 12/ 2021

481.

10, 597

2,400

8, 160

900.

4,940

00

.00

00

.00

.00

.00

00

00

.00

00

00

14: 46: 44

AMOUNT

481.

6, 740

21,194

52, 668

19, 110

9, 810

33, 354

9, 900

20, 368

00

00

00

00

00

.00

00

00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0390 213-00700

0395

214-00000

0400

214-00222

0405

214- 00507

0410

216- 00201

0415

216- 00302

0420

217-00020

0425

240- 00000

0430

240- 00010

0435

304- 06000

0440 403-00720

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Caliper) (Furnish Only)

*Evergreen Tree (6 Foot) (Ball

Only)

* Soi

Cl ass

*Turf Reinforcement Mat (C ass 2)

*Her bi ci de Treat nent

*W1dlife Biologist

of Nests

*Renoval

Aggregat e Base Course (C ass 6)

* Hot

M x Asphal t (Patching) (Asphalt)

and Burl ap) (Furnish

Retention Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
EACH
356. 00000
1. 000
LS
18, 986. 00000
30. 000
EACH
480. 00000
30. 000
EACH
575. 00000
63, 001. 000
sy
3. 80000
24, 415. 000
sy
7.00000
160. 000
HOUR
118. 00000
160. 000
HOUR
118. 00000
10. 000
HOUR
112. 00000
18, 454. 000
TON
22. 00000
9, 630. 420
TON

157. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6, 529. 000
4,124.000
10, 653. 000

2,374.000
455. 000
2, 829. 000

16. 000
0. 000
16. 000

127. 000
0. 000
127. 000

0. 000
0. 000
0. 000

15, 071. 380
-27.390
15, 043. 990

9, 630. 420
-1,910. 790
7,719. 630
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15, 671.

3,185

-602.

-299, 994

.00

.00

.00

.00

20

00

.00

.00

.00

58

03

14: 46: 44

AMOUNT

40, 481.

19, 803

1, 888.

14,986

330, 967

1,211, 981.

.00

.00

.00

.00

40

00

00

00

.00

78

91



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21893-BI D ESTI MATE RUN 03/ 12/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0018 14: 46: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 403-34821 *Hot Mx Asphalt (Gading SX) (100) (PG 58-28) 19, 453. 000 17, 462. 620
TON 1, 845.170 169, 755. 64
92. 00000 19, 307. 790 1,776, 316. 68
0450 403-34851 *Hot M x Asphalt (G ading SX) (100) (PG 64-28) 53, 169. 000 50, 721. 500
TON -96. 020 -9, 409. 96
98. 00000 50, 625. 480 4,961, 297. 04
0455 411-10255  *Enulsified Asphalt (Slow Setting) 40, 758. 000 18, 231. 030
GAL -617. 270 -1,851.81
3. 00000 17, 613. 760 52, 841. 28
0460 412-00600 Concrete Pavenent (6 Inch) 48. 000 0. 000
SY 0. 000 0. 00
107. 00000 0. 000 0.00
0465 412-00952  Concrete Pavenment (9 1/2 Inch) (Fast Track) 3, 286. 000 2,098. 000
Sy 1, 188. 000 110, 484. 00
93. 00000 3, 286. 000 305, 598. 00
0470 420-00113 Ceotextile (Drainage) (Cass 2) 739. 000 349. 880
5% 8. 000 32.00
4. 00000 357. 880 1,431.52
0475 503-00024  *Drilled Shaft (24 Inch) 24.000 24.000
LF 0. 000 0.00
510. 00000 24.000 12, 240. 00
0480 503-00036 *Drilled Shaft (36 Inch) 36. 000 36. 000
LF 0. 000 0.00
900. 00000 36. 000 32, 400. 00
0485 503-00048  *Drilled Shaft (48 Inch) 498. 850 498. 850
LF 0. 000 0.00
1, 150. 00000 498. 850 573, 677.50
0490 503-00054 *Drilled Shaft (54 Inch) 45. 000 44.830
LF 0. 000 0.00
1, 526. 00000 44.830 68, 410. 58
0495 506-00100 Riprap (Gabions) 64. 000 57. 830
cY 0. 000 0.00

166. 00000 57.830 9,599.78



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21893-BI D ESTI MATE RUN 03/ 12/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0018 14: 46: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 506-00206 Riprap (6 Inch) 131. 000 0. 000
cY 131. 000 11, 397. 00
87.00000 131. 000 11, 397.00
0505 506-00209 Riprap (9 Inch) 115. 000 37. 440
cY 0. 000 0. 00
86. 00000 37. 440 3,219.84
0510 506-00212 Riprap (12 Inch) 119. 000 35. 000
cY 0. 000 0. 00
120. 00000 35. 000 4,200. 00
0515 506- 00406 Soil Riprap (6 Inch) 111. 000 65. 000
cY 2.670 307. 05
115. 00000 67.670 7,782.05
0520 507-00000 Concrete Slope and Ditch Paving 10. 000 5. 000
cY 0. 000 0. 00
320. 00000 5. 000 1, 600. 00
0525 507-00400 *Bi tum nous Slope and Ditch Paving (Asphalt) 3. 000 0. 000
TON 0. 000 0. 00
2, 243. 00000 0. 000 0.00
0530 514-00201  Pedestrian Railing (Steel)(Special) 399. 000 0. 000
LF 0. 000 0. 00
367. 00000 0. 000 0. 00
0535 515-00122 Wat er proof i ng (Menbr ane) ( Speci al ) 1. 000 0. 000
SY 0. 000 0. 00
824. 00000 0. 000 0.00
0540 601-01050 Concrete Class B (Wall) 20. 110 20. 110
cY 0. 000 0. 00
593. 00000 20. 110 11, 925. 23
0545 601-40300 *Structural Concrete Coating 20, 576. 000 5, 095. 000
SY 0. 000 0. 00
13. 00000 5, 095. 000 66, 235. 00
0550 602-00000 *Reinforcing Steel 1, 019. 000 1, 016. 000
LB 0. 000 0. 00

0. 95000 1, 016. 000 965. 20



CONTI D

ROADWAY

CAT NO0200

0555 603-01155

0560

603- 01185

0565

603- 01245

0570

603- 05015

0575

603- 05018

0580

603- 05024

0585

603- 10180

0590

603-10240

0595

603- 10300

0600

603-10360

0605 603-30018

15

18

24

15

18

24

24

30

36

18

C21893

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

21893-BI D
NHPPO703- 445

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

DESCRI PTI ON

Rei nf or ced

Rei nf or ced

Rei nf or ced

Rei nf orced

Rei nf or ced

Rei nf or ced

Corrugat ed

Cor rugat ed

Corrugat ed

Cor rugat ed

St eel

Concrete

Concrete

Concrete

Concrete

Concrete

Concrete

St eel

St eel

St eel

St eel

End Section

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

End Section

End Section

End Section

Pi pe

Pi pe

Pi pe

Pi pe

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
179. 000
LF
107. 00000
5, 319. 000
LF
105. 00000
418. 000
LF
197. 00000
2.000
EACH
1, 961. 00000
3. 000
EACH
1, 901. 00000
2.000
EACH
1, 927. 00000
89. 000
LF
237. 00000
91. 000
LF
92. 00000
19. 000
LF
99. 00000
56. 000
LF
117. 00000
2.000
EACH

392. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

5, 313. 000
0. 000

5, 313. 000

. 000
86. 000

408. 000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

89. 000
0. 000
89. 000

91. 000
0. 000
91. 000

15. 000
0. 000
15. 000

56. 000
0. 000
56. 000

2.000
0. 000
2.000

Page 12

ESTI MATE RUN 03/ 12/ 2021

16, 942

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

14: 46: 44

AMOUNT

19, 153

557, 865

80, 376

3,922

5,703

3, 854

21,093

8,372

1, 485

6, 552

784.

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21893-BI D ESTI MATE RUN 03/ 12/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0018 14: 46: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 603-30024 24 Inch Steel End Section 5. 000 5. 000
EACH 0. 000 0.00
478. 00000 5. 000 2,390. 00
0615 603-30036 36 Inch Steel End Section 2. 000 2.000
EACH 0. 000 0. 00
655. 00000 2.000 1, 310. 00
0620 603-83009 8 Inch Sewer Pipe (Special) 1, 363. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
0625 604- 00305 Inlet Type C (5 Foot) 6. 000 3. 000
EACH 2.000 9, 174. 00
4,587. 00000 5. 000 22, 935. 00
0630 604- 00505 Inlet Type D (5 Foot) 5. 000 4.000
EACH 1. 000 8, 005. 00
8, 005. 00000 5. 000 40, 025. 00
0635 604-00510 Inlet Type D (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
14, 860. 00000 0. 000 0. 00
0640 604- 16505 Inlet Type 16 (Double) (5 Foot) 3. 000 0. 000
EACH 1. 000 8, 959. 00
8, 959. 00000 1. 000 8, 959. 00
0645 604-16605 Inlet Type 16 (Triple) (5 Foot) 9. 000 0. 900
EACH 4.000 41, 740. 00
10, 435. 00000 4.900 51, 131. 50
0650 604-16610 Inlet Type 16 (Triple) (10 Foot) 3. 000 0. 000
EACH 3. 000 36, 393. 00
12, 131. 00000 3. 000 36, 393. 00
0655 604-19000 *I nl et Special 343. 000 244.000
EACH 0. 000 0. 00
256. 00000 244.000 62, 464. 00
0660 604-20000 Qutlet Structure 1. 000 1. 000
EACH 0. 000 0.00

11, 350. 00000 1. 000 11, 350. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21893-BI D ESTI MATE RUN 03/ 12/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0018 14: 46: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 604-25005 Vane Grate Inlet (5 Foot) 45. 000 28. 000
EACH 7.000 28, 000. 00
4, 000. 00000 35. 000 140, 000. 00
0670 604-25010 Vane Grate Inlet (10 Foot) 17. 000 6. 000
EACH 7.000 37, 618. 00
5, 374. 00000 13. 000 69, 862. 00
0675 604-25015 Vane Grate Inlet (15 Foot) 1. 000 1. 000
EACH 0. 000 0.00
7,803. 00000 1. 000 7,803.00
0680 604-26005 Vane Grate Inlet (Double) (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
7,723. 00000 1.000 7,723.00
0685 604-26015 Vane Grate Inlet (Double) (15 Foot) 1. 000 1. 000
EACH 0. 000 0.00
13, 612. 00000 1. 000 13,612. 00
0690 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 1.000
EACH 0. 000 0. 00
2, 645. 00000 1.000 2, 645.00
0695 604-30010 Manhol e Slab Base (10 Foot) 10. 000 3.900
EACH 0. 000 0.00
3, 626. 00000 3.900 14, 141. 40
0695 MATERI AL ALLOMANCE VANE GRATE | NLET (10 FT) 11. 100
EACH 0. 000 0. 00
2, 825. 00000 11.100 31, 357. 50
0700 604-30015 Manhol e Sl ab Base (15 Foot) 4.000 0. 000
EACH 0. 000 0.00
5,437. 00000 0. 000 0. 00
0705 604-39050 *Manhol e (Traffic Managenment System) 28. 000 28. 000
EACH 0. 000 0. 00
29, 505. 00000 28.000 826, 140. 00
0710 604-50800 Sanitary Sewer Vault 1. 000 0. 000
EACH 0. 000 0.00

30, 945. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21893-BI D ESTI MATE RUN 03/ 12/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0018 14: 46: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 606-00305 *Quardrai |l Type 3 (Special) 36, 693. 000 26, 163. 000
LF 445. 000 19, 135. 00
43. 00000 26, 608. 000 1, 144, 144. 00
0715 MATERI AL ALLOMNCE GUARDRAI L POSTS 0. 000
LF 0. 000 0. 00
5. 96000 0. 000 0. 00
0715 MATERI AL ALLOMANCE RAI L 0. 000
LF 0. 000 0. 00
10. 90000 0. 000 0. 00
0715 MATERI AL ALLOMNCE RAIL - 2 0. 000
LF 0. 000 0. 00
10. 90000 0. 000 0. 00
0720 606-00710 *Guardrail Type 7 (Style CA) 15. 000 0. 000
LF 0. 000 0. 00
355. 00000 0. 000 0. 00
0725 606- 00745 *Quardrail Type 7 (Style CE)(Concrete G are Screen) 36. 000 0. 000
LF 0. 000 0. 00
474. 00000 0. 000 0. 00
0730 606-00910 *CQuardrail Type 9 (Style CA) 2,459. 000 843. 530
LF 0. 000 0. 00
148. 00000 843. 530 124,842. 44
0730 MATERI AL ALLOMNCE GUARDRAI L TYPE 9 0. 000
LF 0. 000 0. 00
7.98000 0. 000 0. 00
0735 606-00915 *CQuardrail Type 9 (Style CO 10, 937. 000 5, 431. 000
LF 0. 000 0. 00
120. 00000 5, 431. 000 651, 720. 00
0735 MATERI AL ALLOMNCE GUARDRAI L TYPE 9 (GC) 1, 105. 000
LF 0. 000 0. 00
10. 85000 1, 105. 000 11, 989. 25
0740 606-00917 *CQuardrail Type 9 (Style CG (Special) 2,724.000 294. 000
LF 0. 000 0. 00

150. 00000 294. 000 44,100. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21893-BI D ESTI MATE RUN
PRQJECT: NHPPO703- 445 ESTI MATE NO 0018
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0740 MATERI AL ALLOWANCE GUARRAI L 0. 000
LF 0. 000 0. 00
3. 21000 0. 000 0. 00
0745 606- 00931 *Quardrail Type 9 (Style CD) (Special) 0. 000 0. 000
LF 0. 000 0. 00
330. 00000 0. 000 0.00
0746 606- 00931 Guardrail Type 9 (Style CD) (Special) CO #15 424.500 424.500
LF 0. 000 0. 00
369. 88000 424. 500 157, 014. 06
0750 606-00940 *Quardrail Type 9 (Style CE) 75.190 75.190
LF 0. 000 0. 00
575. 00000 75.190 43,234.25
0755 606-00942 *Cuardrail Type 9 (Style CGE) 2, 668. 000 901. 000
LF 0. 000 0. 00
231. 00000 901. 000 208, 131. 00
0760 606- 00944 *Quardrail Type 9 (Style CGD) (Special) 0. 000 0. 000
LF 0. 000 0. 00
528. 00000 0. 000 0. 00
0761 606-00944  CGuardrail Type 9 (Style CGD) (Special) CO #15 80. 000 20. 000
LF 0. 000 0. 00
592. 91000 20. 000 11, 858. 20
0765 606-01340 *End Anchorage Type 3D 33. 000 23.000
EACH 0. 000 0. 00
2,228. 00000 23.000 51, 244. 00
0770 606-01370 *Transition Type 3G 29. 000 20. 000
EACH 0. 000 0. 00
5, 000. 00000 20. 000 100, 000. 00
0770 MATERI AL ALLOMNCE RAI L 0. 000
EACH 0. 000 0. 00
2, 450. 00000 0. 000 0.00
0770 MATERI AL ALLOWANCE RAI L 0. 000
EACH 0. 000 0. 00

2,450. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21893-BI D ESTI MATE RUN 03/ 12/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0018 14: 46: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 606-01380 *Transition Type 3H 23. 000 15. 000
EACH 0. 000 0. 00
2,313. 00000 15. 000 34, 695. 00
0775 MATERI AL ALLOMNCE RAI L 6. 000
EACH 0. 000 0. 00
935. 00000 6. 000 5,610. 00
0780 606-01395 *Transition Type 3L 9. 000 8. 000
EACH 0. 000 0. 00
2,100. 00000 8. 000 16, 800. 00
0780 MATERI AL ALLOMNCE RAI L 0. 000
EACH 0. 000 0. 00
990. 00000 0. 000 0.00
0785 606-02003 *End Anchorage (Nonfl ared) 8. 000 6. 000
EACH 0. 000 0. 00
4,400. 00000 6. 000 26, 400. 00
0785 MATERI AL ALLOMNCE RAI L 0. 000
EACH 0. 000 0. 00
2,470. 00000 0. 000 0. 00
0790 606-02005 *End Anchorage (Fl ared) 27.000 19. 000
EACH 0. 000 0. 00
4,202. 00000 19. 000 79, 838. 00
0790 MATERI AL ALLOMNCE RAI L 0. 000
EACH 0. 000 0. 00
2,140. 00000 0. 000 0. 00
0790 MATERI AL ALLOWANCE RAI L 0. 000
EACH 0. 000 0. 00
2,140. 00000 0. 000 0. 00
0795 606-10700 *Bridge Rail Type 7 15, 895. 000 15, 895. 000
LF 0. 000 0. 00
95. 00000 15, 895. 000 1, 510, 025. 00
0795 MATERI AL ALLOWANCE BRI DGE RAI L 0. 000
LF 0. 000 0. 00

15. 25000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21893-BI D ESTI MATE RUN 03/ 12/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0018 14: 46: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0800 606-10705 *Bridge Rail Type 7 (Special) 2,101. 000 1, 848. 000
LF 0. 000 0. 00
170. 00000 1, 848. 000 314, 160. 00
0800 MATERI AL ALLOWANCE BRI DGE RAI L 0. 000
LF 0. 000 0. 00
21. 30000 0. 000 0. 00
0805 607-11525 Fence (Plastic) 2, 430. 000 2,430. 000
LF 0. 000 0. 00
2.00000 2, 430. 000 4, 860. 00
0810 607-53136 Fence Chain Link (36 Inch) 1, 280. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0815 607-55040 *Mesh Anchor 1, 103. 000 1, 103. 000
EACH 0. 000 0. 00
500. 00000 1, 103. 000 551, 500. 00
0820 607-55050 *Mesh Anchor (Speci al) 53. 000 53. 000
EACH 0. 000 0. 00
1, 500. 00000 53. 000 79, 500. 00
0825 607-55060 *Mesh Pin 50. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0830 607-55100 *Wre Mesh (Draped) 103, 022. 000 72, 900. 000
SF 0. 000 0. 00
2. 40000 72,900. 000 174, 960. 00
0830 MATERI AL ALLOWANCE W RE MESH ( DRAPED) 0. 000
SF 0. 000 0. 00
0. 86000 0. 000 0. 00
0835 607-55104 *Wre Mesh (Special) 64, 000. 000 63, 904. 000
SF 0. 000 0. 00
8. 50000 63, 904. 000 543, 184. 00
0835 MATERI AL ALLOWANCE W RE MESH ( SPECI AL) 506. 001
SF 0. 000 0. 00

3. 46100 506. 001 1, 751. 27



CONTI D

ROADWAY

CAT NO0200

0840 608-00005

0845

608- 00006

0850

608- 00010

0855

608- 00040

0860

609- 21010

0865

609-21011

0870

609- 21020

0875

609-21021

0880

609- 24004

0885

609- 60011

0890 610-00030

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

*Concrete Sidewal k (Special)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

*Concrete Bi keway (Special)

*Curb and Cutter

Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section

=

*Curb and CGutter Type 2 (Section Il-B)

*Curb and Cutter

Type 2 (Section II-M

*Qutter Type 2 (4 Foot)

*Curb Type 6 (Section M

*Medi an Cover

Material (Concrete)

ESTI MATE NO

SY

SY

SY

SY

LF

LF

LF

LF

LF

LF

SF

COLORADO DEPARTMENT OF TRANSPORTATI ON

0018

95. 000

145. 00000

339. 000

105. 00000

152. 000

175. 00000

159. 000

150. 00000

487. 000

32. 00000

307. 000

33. 00000

589. 000

37.00000

68. 000

38. 00000

423. 000

34. 00000

46. 000

15. 00000

5, 067. 000

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

98. 000
42.000
140. 000

110. 000
27.000
137. 000

0. 000
159. 000
159. 000

0. 000
0. 000
0. 000

247.000
59. 000
306. 000

314. 000
275. 000
589. 000

0. 000
68. 000
68. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,088. 000
494. 000
2,582. 000

Page 19

ESTI MATE RUN 03/ 12/ 2021

4,410

4,725

23, 850

1, 947

10,175

2,584

3,952

.00

00

00

00

.00

00

00

00

.00

.00

00

14: 46: 44

AMOUNT

14,700

23,975

23, 850

10, 098

21,793

2,584

20, 656

.00

00

00

00

.00

00

00

00

.00

.00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21893-BI D ESTI MATE RUN 03/ 12/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0018 14: 46: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0895 612-00001  *Delineator (Type I) 100. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0900 612-00002  *Delineator (Type Il) 100. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0.00
0905 612-00003  *Delineator (Type IIl) 20. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0910 612-00021 *Del i neator (Type |) (Barrier) 40. 000 40. 000
EACH 0. 000 0. 00
52. 00000 40. 000 2,080. 00
0915 612-00022 *Del i neator (Type Il) (Barrier) 40. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0920 612-00260 *Location Marker (Fiber Optic)(Done) 94. 000 60. 000
EACH 0. 000 0. 00
614. 00000 60. 000 36, 840. 00
0925 612-00270  *Location Marker (Uility)(Flat Slat) 91. 000 51. 000
EACH 0. 000 0. 00
470. 00000 51. 000 23, 970. 00
0930 613-00102 *1 Inch Electrical Conduit (Galvanized Rigid Conduit) 260. 000 260. 000
Speci
(Sp LF 0. 000 0. 00
61. 00000 260. 000 15, 860. 00
0935 613-00206 *2 Inch Electrical Conduit (Bored) 6, 696. 000 6, 696. 000
LF 0. 000 0. 00
150. 00000 6, 696. 000 1, 004, 400. 00
0940 613-00306 *3 Inch Electrical Conduit (Bored) 615. 000 615. 000
LF 0. 000 0. 00
150. 00000 615. 000 92, 250. 00
0945 613-01100 *1 Inch Electrical Conduit (Plastic) 1, 280. 000 496. 000
LF 0. 000 0. 00

40. 00000 496. 000 19, 840. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21893-BI D ESTI MATE RUN 03/ 12/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0018 14: 46: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0950 613-01200 *2 Inch Electrical Conduit (Plastic) 35, 000. 000 25, 370. 000
LF 4,702.000 164, 570. 00
35. 00000 30, 072. 000 1, 052, 520. 00
0955 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 060. 000 1, 016. 000
LF 15. 000 1, 380. 00
92. 00000 1, 031. 000 94, 852. 00
0960 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 28, 600. 000 28, 186. 000
LF 246. 000 15, 498. 00
63. 00000 28, 432. 000 1, 791, 216. 00
0965 613-03492 *Electrical Conduit (Plastic)(Miltiduct)(Bored) 5, 891. 000 5, 891. 000
LF 0. 000 0. 00
245. 00000 5, 891. 000 1, 443, 295. 00
0970 613-03500 *Electrical Conduit (Plastic) (Mltiduct) (Special) 0. 000 0. 000
LF 0. 000 0. 00
243. 00000 0. 000 0. 00
0975 613-04100 *El ectrical System Modifications 1. 000 0. 600
LS 0. 100 22, 000. 00
220, 000. 00000 0.700 154, 000. 00
0980 613-07000  *Pull Box (Special) 5. 000 0. 000
EACH 0. 000 0. 00
913. 00000 0. 000 0. 00
0985 613-07010 *Pul | Box (Surface Munted) 3. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0.00
0990 613-07011  *Pull Box (11"x18"x12") 91. 000 61. 000
EACH 5. 000 9, 000. 00
1, 800. 00000 66. 000 118, 800. 00
0995 613-07023 *Pul | Box (24"x36"x24") 70. 000 65. 000
EACH 0. 000 0. 00
3, 300. 00000 65. 000 214, 500. 00
1000 613-07040  *Pull Box (30"x48"x24") 7.000 7.000
EACH 0. 000 0. 00

4, 000. 00000 7.000 28, 000. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21893-BI D ESTI MATE RUN 03/ 12/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0018 14: 46: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1005 613-10000 *Wring 1. 000 0. 600
LS 0. 050 21, 915. 00
438, 300. 00000 0. 650 284, 895. 00
1010 613-10015 *Breakaway Wring System 12. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0.00
1015 613-13000 *Lunminaire (LED) (Special) 10. 000 10. 000
EACH 0. 000 0. 00
2,400. 00000 10. 000 24,000. 00
1020 613-16000 *Lum naire (Special) 10. 000 10. 000
EACH 0. 000 0. 00
3, 300. 00000 10. 000 33, 000. 00
1025 613-34351 *Light Standard Metal (35 Foot) (Special) (1 Arm 1. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
1030 613-40010 *Li ght Standard Foundati on 22.000 17. 000
EACH 0. 000 0. 00
2,500. 00000 17. 000 42, 500. 00
1035 613-40012 *Li ght Standard Foundation Speci al 1. 000 1. 000
EACH 0. 000 0. 00
2,900. 00000 1. 000 2,900. 00
1040 613-50355 *Power Transf orner 2.000 2.000
EACH 0. 000 0. 00
3, 300. 00000 2.000 6, 600. 00
1045 613-80124  *Load Center (120/240 Volt, 1-Phase, 60 Anpere, 16 18. 000 10. 000
Circuit
) EACH 8. 000 19, 200. 00
2,400. 00000 18. 000 43, 200. 00
1050 613-80130 *Servi ce Meter Cabinet 13. 000 7.000
EACH 4.000 32, 000. 00
8, 000. 00000 11. 000 88, 000. 00
1055 613-81699 *Safety Switch NEVMA 3R, 30 Anpere, 2-pole, 240 Volt 40. 000 25. 000
EACH 10. 000 15, 000. 00

1, 500. 00000 35. 000 52, 500. 00



CONTI D

ROADWAY

CAT NO0200

1060 613-81700

1065

614- 00011

1070

614-00012

1075

614- 00013

1080

614-00818

1085

614- 01582

1090

614-01585

1095

614- 01588

1100

614- 03003

1105

614-10115

1110 614-10119

C21893
21893-BID
NHPP0703- 445

| TEM

DESCRI PTI ON

*Safety Switch NEMA 3R, 60A, 2-pole,

Maint D

*Sign Panel (Class |)

*Sign Panel (Class I1)

*Sign Panel (Class IIl)

*Steel Sign Post (W 8x18)

* St eel
Sli pbase)

* St eel

* St eel
80) (Sl i pbase)

*Concrete Footing (Type 3)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

240 V f(for VMS

Si gn Support (2-1/2 Inch Round) (Post and

Sign Support (2-1/2 Inch Round Sch 80) (Post)

Si gn Support (2-1/2 Inch Round Sch

*Dynam ¢ Message Sign (Col or LED)(Overhead)

*Scrol |l Sign

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
21. 000
EACH
1, 700. 00000
124. 000
SF
20. 00000
601. 000
SF
22.00000
1, 689. 000
SF
34. 00000
112. 000
LF
128. 00000
174. 000
LF
51. 00000
954. 000
LF
28. 00000
73.000
EACH
296. 00000
8. 000
EACH
984. 00000
7.000
EACH

151, 000. 00000

0. 000
EACH
2,373. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12. 000
9. 000
21.000

75. 000
30. 000
105. 000

259. 000
154. 500
413. 500

1, 346. 100
229. 000
1,575. 100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

489. 000
406. 000
895. 000

53. 000
18. 000
71.000

0. 000
0. 000
0. 000

6. 300
0. 000
6. 300

0. 000
0. 000
0. 000
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15, 300

600

3,399

7,786

11, 368

5,328

00

00

00

00

.00

.00

00

00

.00

.00

.00

14: 46: 44

AMOUNT

35, 700

2,100

9, 097

53, 553

25, 060

21,016

951, 300

00

00

00

40

.00

.00

00

00

.00

00

.00



CONTI D

ROADWAY

CAT NO0200

1115 614-10120

1120

614-10127

1125

614-10147

1130

614-10245

1135

614- 32000

1140

614- 32400

1145

614-70024

1150

614-70028

1155

614-70030

1160

614-70032

1165 614-72830

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

*Variabl e Message Sign

*Variabl e Speed Limt Sign

*Variabl e Message Sign LED (Overhead)

*Lane Use Control

Si gnal

LED (Si ngl e Faced)

Monot ube Overhead Sign Cantilever (20 Inch Dianeter)

Monot ube Overhead Sign Cantil ever

(24 Inch Dianeter)

*1310nm SFP Optic Mdul e

*CWDM SFP Optic Mdul e

At t enuat or

*Opti cal

Filter

*Opti cal

*Conmmuni cat i ons Cabi net

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

4.000

45, 000. 00000

12.000
EACH
21, 000. 00000

3. 000
EACH
24, 000. 00000

7.000
EACH
35, 500. 00000

1. 000
EACH
42, 680. 00000

23.000
EACH
43, 417. 00000

16. 000

EACH
498. 00000
25. 000

EACH
1, 323. 00000
41. 000

EACH
178. 00000
66. 000

EACH
565. 00000
22.000

EACH

25, 304. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 600
0. 000
3. 600

8. 000
4. 000
12. 000

2.700
0. 000
2.700

6. 300
0. 000
6. 300

1. 000
0. 000
1. 000

23. 000
0. 000
23.000

14. 000
0. 000
14.000

14. 000
0. 000
14.000

0. 000
0. 000
0. 000

34.000
0. 000
34. 000

17. 000
3. 000
20. 000
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84, 000

75,912

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

00

14: 46: 44

AMOUNT

162, 000

252,000

64, 800

223, 650

42, 680

998, 591.

6,972

18,522

19,210

506, 080

00

00

00

00

00

00

00

00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

1170 614-72832

1175

614- 72875

1180

614- 73005

1185

614-80010

1190

614- 80385

1195

614- 86006

1200

614- 86105

1205

614-86734

1210

614- 86754

1215

614- 86800

1220 614-87010

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

*Communi cati ons Cabi net (Type 2)

*Loop Detector Wre

*Piezo (Electric) (Class Il)

Ti me I ndicator

*Travel

*Runble Strip

*Tel emetry (Master)

*Tel emetry (Field)

*Wei gh-In-Mdtion Station (Type II1l)

*Mai nt enance of

I TS Equi pnent

*Uni nterrupted Power Supply

*Fi ber Optic Cable (Single Mde) (12 Fiber)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

4.000

21, 032. 00000

3,180. 000
LF

8. 00000
5. 000

EACH
8,573. 00000
0. 000

EACH
36, 903. 00000
55, 977. 000

LF

0. 20000
0. 000

EACH
8, 638. 00000
2.000

EACH
10, 596. 00000
1. 000

EACH

148, 475. 00000

1.000
LS
1, 382, 413. 00000

17. 000
EACH
18, 042. 00000

18, 450. 000
LF
23. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
1. 000
4.000

2,400. 000
0. 000

2, 400. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

0.790
0.030
0.820

2.000
14. 000
16. 000

000
000
000

7, 000.
4, 000.
11, 000.
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21,032

10, 596

41,472

252,588

92, 000

00

.00

.00

.00

.00

.00

00

.00

39

00

00

14: 46: 44

AMOUNT

84,128

19, 200

25,719

21,192

1,133,578

288,672

253, 000

00

00

00

.00

.00

.00

00

.00

66

00

00



CONTI D

ROADWAY

CAT NO0200

1225 614-87012

1230

614-87015

1235

614-87100

1240

614-87320

1245

614- 87350

1250

614-87364

1255

614- 87402

1260

614- 87650

1265

614-87692

1270

614-87698

1275 615-00150

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

*Fi ber Optic Term nation Panel

(12 Fi ber)

*Buf fer Tube Fan Qut Kit

*Automatic Traffic Recording Station

*Closed Circuit Television

*Test Fiber Optic Cable

*Closed Circuit Television Pole with Lowering Device

(50 Fee

*Br eakaway Tapered | TS Pol e Steel

(40 Feet)

*Fiber Optic Cable (Single Mde) (216 Strands)

*Et hernet Switch Type |11

*Et hernet Aggregation Switch Type I

Enbanknent Protector (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

15. 000

528. 00000

22.000

557. 00000

1. 000

30, 490. 00000

4.000

EACH
6, 882. 36000
1. 000

LS

176, 212. 00000

1. 000
EACH
43, 430. 00000

2.000

EACH
6, 366. 00000
58, 660. 000

LF

9. 00000
14. 000

EACH
5,114. 00000
2.000

EACH

58, 636. 00000

2.000

7,119. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.700
0. 000
0.700

0. 000
1.800
1.800

0.500
0. 250
0. 750

1. 000
0. 000
1.000

2.000
0. 000
2.000

41, 400. 000
0. 000
41, 400. 000

14. 000
0. 000
14.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000
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12, 388

44,053

.00

.00

.00

25

00

.00

.00

.00

.00

.00

.00

14: 46: 44

AMOUNT

21, 343

12,388

132, 159

43,430

12,732

372, 600

71, 596

117, 272

.00

.00

00

25

00

00

00

00

00

00

.00



CONTI D

CAT NO0200

1280

1285

1290

1295

1300

1305

1310

1315

1320

1325

1330

619-10160

621- 00450

622-00270

625- 00000

626- 00000

626- 01102

627-00008

627-00014

627-01010

627-02010

627-30410

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

ROADWAY

*16 Inch Wel ded Steel Pipe

*Det our

Pavenent

Bol | ard

*Construction Surveying

*Mbbi | i zati on

*Public Information Services (Tier I1I)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Low Tenperature)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Preformed Pl astic Paverment Marking (Type 1) (Inlaid)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

348. 000
LF
365. 00000

1, 668. 000
SY
83. 00000

3. 000

1, 423. 00000

1. 000
LS
495, 759. 00000

1.000
LS
6, 164, 874. 00000

1. 000
LS
116, 501. 00000

2,162. 000

GAL
78. 00000
4, 267.000

GAL
50. 00000
12, 500. 000

SF
13. 00000
1, 800. 000

SF
14. 00000
959. 000

SF

10. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

321. 000
0. 000
321. 000

1, 668. 000
0. 000
1, 668. 000

0. 000
0. 000
0. 000

0. 820
0. 030
0. 850

0. 900
0. 000
0. 900

0. 820
0. 030
0. 850

1, 150. 000
315. 000
1, 465. 000

2,861. 000
0. 000
2,861. 000

5, 397. 000
0. 000
5, 397. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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14,872

3,495

24,570

.00

.00

.00

7

.00

03

00

.00

.00

.00

.00

14: 46: 44

AMOUNT

117, 165

138, 444

421, 395

5,548, 386

99, 025

114, 270

143, 050

70, 161.

00

00

.00

15

60

85

00

00

00

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 21893-BI D ESTI MATE RUN 03/ 12/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0018 14: 46: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1335 630-00000  *Flagging 2, 500. 000 1, 683. 500
HOUR 0. 000 0. 00
71. 00000 1, 683. 500 119, 528. 50
1340 630-00003 *Uni formed Traffic Control 1, 000. 000 703. 000
HOUR 0. 000 0. 00
100. 00000 703. 000 70, 300. 00
1345 630-00007 *Traffic Control I|nspection 180. 000 152. 000
DAY 9. 000 4,500. 00
500. 00000 161. 000 80, 500. 00
1350 630-00012 *Traffic Control Managenent 450. 000 402. 000
DAY 21.000 25, 200. 00
1, 200. 00000 423. 000 507, 600. 00
1355 630-80001 *Fl ashi ng Beacon (Portabl e) 1. 000 0. 900
EACH 0. 000 0. 00
118. 00000 0. 900 106. 20
1360 630-80335 *Barricade (Type 3 MA) (Tenporary) 18. 000 16. 200
EACH 0. 000 0. 00
118. 00000 16. 200 1,911. 60
1365 630-80341  *Construction Traffic Sign (Panel Size A) 289. 000 238. 500
EACH 21. 600 2,548. 80
118. 00000 260. 100 30, 691. 80
1370 630-80342  *Construction Traffic Sign (Panel Size B) 203. 000 156. 600
EACH 26.100 3,079. 80
118. 00000 182. 700 21, 558. 60
1375 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0.00
118. 00000 0. 000 0. 00
1380 630-80344  *Construction Traffic Sign (Special) 200. 000 131. 400
SF 0. 000 0. 00
118. 00000 131. 400 15, 505. 20
1385 630-80355 *Portable Message Sign Panel 5. 000 4.500
EACH 0. 000 0. 00

5, 933. 00000 4.500 26, 698. 50



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21893-BI D
PRQIECT NHPPO703- 445 ESTI MATE NO. 0018
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
1390 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 7.000
Type
ype) EACH
593. 00000
1395 630-80360 *Drum Channel i zi ng Device 815. 000
EACH
11. 00000
1400 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000
EACH
118. 00000
1405 630-80367 *Portable Traffic Speed Monitor 3. 000
EACH
5, 933. 00000
1410 630-80370 Concrete Barrier (Tenporary) 32, 000. 000
LF
27.00000
1415 630-80380 *Traffic Cone 1, 080. 000
EACH
11. 00000
1420 630-85010 *| npact Attenuator (Tenporary) 30. 000
EACH
4,153. 00000
1425 630- 85020 *Mobi | e Attenuator 6. 000
EACH
29, 665. 00000
1430 641-10000 *Shotcrete 80. 000
SY
652. 00000
1435 641-10070 *Shot crete Scul pting 80. 000
sY
118. 00000
1440 700-70010 F/ A M nor Contract Revisions 2,291, 481. 120

F A
1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 300
0. 000
6. 300

. 500
0. 000
. 500

0. 000
0. 000
0. 000

2.700
0. 000
2.700

28, 800. 000
0. 000

28, 800. 000

. 000
0. 000
. 000

27.000
0. 000
27.000

5. 400
0. 000
5. 400

80. 000
0. 000
80. 000

80. 000
0. 000
80. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14: 46: 44

AMOUNT

3,735

8, 068

16,019

777,600

10, 692

112, 131.

160, 191.

52,160

9, 440

90

50

.00

10

00

00

00

00

00

00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 21893-BI D ESTI MATE RUN 03/ 12/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0018 14: 46: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1445 700-70012  F/ A Asphalt Pavement Incentive 75, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1450 700-70013 F/ A Concrete Pavenent |ncentive 18, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1455 700- 70014 F/ A Incentive No Excuse Bonus 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1460 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1465 700-70018 F/ A Roadway Snoothness Incentive 100, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1470 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 -279, 308. 840
F A 0. 000 0.00
1. 00000 -279, 308. 840 -279, 308. 84
1475 700- 70023 F/ A On- The-Job Trai nee 50, 000. 000 50, 000. 000
FA 0. 000 0. 00
1. 00000 50, 000. 000 50, 000. 00
1480 700-70031 F/A Interim Surface Repair 40, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1485 700- 70082 F/ A Furnish & Install Electrical Service 60, 000. 000 0. 000
FA 624. 910 624.91
1. 00000 624. 910 624.91
1490 700-70111 Project First Program 15, 000. 000 7,061. 070
FA 0. 000 0.00
1. 00000 7,061. 070 7,061. 07
1495 700-70230 F/ A Communi cation Lines 50, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 21893-BI D ESTI MATE RUN 03/ 12/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0018 14: 46: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1500 700-70270 F/A Water Lines 230, 708. 330 230, 708. 330
FA 0. 000 0. 00
1. 00000 230, 708. 330 230, 708. 33
1505 700-70380 F/ A Erosion Control 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1510 700-70494 F/ A Smart Work Zone Systens 175, 000. 000 98, 535. 670
FA 0. 000 0. 00
1. 00000 98, 535. 670 98, 535. 67
1515 700-70589  F/ A Environnental Health & Safety Managenent 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1520 700-70594 F/ A DRB Standing Conmmittee 150, 000. 000 10, 680. 000
FA 0. 000 0.00
1. 00000 10, 680. 000 10, 680. 00
1620 614-10145 VM5 LED (Single Faced) CMO #2 1. 000 0. 900
EACH 0. 000 0. 00
44, 743. 22000 0. 900 40, 268. 90
1625 614-72887 Detect (M crowave Veh) CMO #2 1. 000 0. 000
EACH 0. 000 0. 00
10, 811. 49000 0. 000 0. 00
1630 900-00006  Added Item (Dollar)/ Desincentive for O f-Line Devices - 10, 750. 000 - 13, 500. 000
DOL 0. 000 0. 00
1. 00000 -13,500. 000 -13,500. 00
1635 203-01565 Hydraul i c Excavat or 15. 000 15. 000
HOUR 0. 000 0. 00
141. 00000 15. 000 2,115.00
1640 900-00006 Added Item (Dol lar)/ LOWBREAKS - ClP WALL -13,951. 040 -13, 951. 040
DOL 0. 000 0. 00
1. 00000 -13,951. 040 -13,951. 04
1645 900-00006  Added Item (Dol lar)/ - 34, 240. 320 - 34, 240. 320
DOL 0. 000 0. 00

1. 00000 - 34, 240. 320 - 34, 240. 32



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PCN: 21893-BI D ESTI MATE RUN 03/ 12/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0018 14: 46: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1650 603-30030 30 In SES 1. 000 1.000
EACH 0. 000 0.00
742. 69000 1. 000 742. 69
1655 900-00006  Added Item (Dol lar)/ OVERWEI GHT TRUCK PRI CE REDUCTTI ON -782.000 -2, 872. 000
DOL 0. 000 0.00
1. 00000 -2,872. 000 -2,872.00
1660 900-00006  Added Item (Dol lar)/ EMERGENCY ROCK SLIDE 6, 318. 260 6, 318. 260
DOL 0. 000 0.00
1. 00000 6,318. 260 6,318. 26
1690 900-00006  Added Item (Dol lar)/ GRAHAM VECP SHARED SAVI NGS 1. 000 1. 000
DOL 0. 000 0.00
175, 687. 00000 1. 000 175, 687. 00
1695 603-30012 12 In SES 1.000 0. 000
EACH 0. 000 0.00
436. 85000 0. 000 0.00
1700 900-00006  Added Item (Dol lar)/ WEI GH I N- MOTI ON/ PREPASS FI BER 60, 063. 280 60, 063. 280
DOL 0. 000 0.00
1. 00000 60, 063. 280 60, 063. 28
1705 900-00006  Added Item (Dol lar)/ LOBATO CONSTRUCTION, LLC LIEN 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1710 900-00006  Added Item (Dol lar)/ FAILED AlR CONTENT - PRI CE -2, 930. 490 -2, 930. 490
REDUCTI ON
DOL 0. 000 0.00
1. 00000 -2,930. 490 -2,930. 49
1715 900-00006  Added Item (Dol lar)/ WORKI NG TIME VI OLATI ONS - 43, 050. 000 - 43, 050. 000
DOL 0. 000 0.00
1. 00000 - 43, 050. 000 - 43, 050. 00

CAT 0200 CURRENT AMT $53, 988,952.10$ 1, 368, 132. 36 $42, 638, 219. 92
CAT NO0300 STRUCTURES

1525 206-00000  Structure Excavation 34, 343. 000 34, 343. 000
cY 0. 000 0. 00
23. 00000 34, 343. 000 789, 889. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 21893-BI D ESTI MATE RUN 03/ 12/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0018 14: 46: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1530 206- 00050 Structure Backfill (Special) 27, 531. 000 27, 531. 000
cY 0. 000 0. 00
72.00000 27,531. 000 1, 982, 232. 00
1535 206-00100 Structure Backfill (Cass 1) 3, 907. 000 3, 907. 000
cY 0. 000 0. 00
42. 00000 3,907. 000 164, 094. 00
1540 206- 00200 Structure Backfill (O ass 2) 852. 000 414. 000
cY 10. 000 150. 00
15. 00000 424. 000 6, 360. 00
1545 206- 00360 Mechani cal Rei nforcenment of Soil 0. 000 0. 000
cY 0. 000 0. 00
35. 00000 0. 000 0.00
1550 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
163, 456. 00000 1. 000 163, 456. 00
1555 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0. 000 0. 00
305, 684. 00000 1. 000 305, 684. 00
1560 210-00510 Rebui | d Portions of Present Structure 0. 650 0. 130
LS 0. 000 0. 00
111, 546. 00000 0.130 14, 500. 98
1565 420-00000 Geonenbr ane 14, 119. 000 12, 247. 000
SY 0. 000 0. 00
12. 00000 12, 247. 000 146, 964. 00
1570 503-00024 *Drilled Shaft (24 Inch) 602. 000 602. 000
LF 0. 000 0. 00
510. 00000 602. 000 307, 020. 00
1575 504- 04420 Precast Panel Facing 77, 839. 100 77, 839. 100
SF 0. 000 0. 00
22. 00000 77,839. 100 1,712, 460. 20
1580 515-00120 Wat er proof i ng (Menbr ane) 75. 000 71.000
5% 0. 000 0. 00

46. 00000 71.000 3, 266. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 34

PCN: 21893-BI D ESTI MATE RUN 03/ 12/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0018 14: 46: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1585 601- 03050 *Concrete Class D (Wall) 7,997.000 7,991. 600
cY 0. 000 0. 00
450. 00000 7,991. 600 3,596, 220. 00
1590 601-40300 *Structural Concrete Coating 24, 632. 000 19, 618. 000
SY 0. 000 0. 00
13. 00000 19, 618. 000 255, 034. 00
1595 602- 00000 *Rei nforcing Steel 52, 796. 000 52, 796. 000
LB 0. 000 0. 00
0. 95000 52, 796. 000 50, 156. 20
1600 602-00020 *Reinforcing Steel (Epoxy Coated) 1,126, 628. 000 1,126, 196. 000
LB 432. 000 440. 64
1. 02000 1, 126, 628. 000 1, 149, 160. 56
1665 206- 00360 Mechani cal Rei nforcement of Soil 20, 746. 000 20, 746. 000
cY 0. 000 0. 00
33. 00000 20, 746. 000 684, 618. 00
1670 900-00014 Added Item (Lunp Sum)/ PERFORATED DRAIN Pl PE AT FRONT 1. 000 1. 000
OF WALL
LS 0. 000 0. 00
35, 875. 00000 1. 000 35, 875. 00
1675 900- 00005 Added Item (Day)/ CREDI T FOR CREW DAYS -20. 000 -20. 000
DAY 0. 000 0. 00
2, 250. 00000 -20. 000 -45,000. 00
1680 900-00014 Added Item (Lunp Sum)/ GRAHAM ENG NEERI NG COSTS 1. 000 1. 000
LS 0. 000 0. 00
6, 700. 00000 1. 000 6, 700. 00
1685 900-00014 Added Item (Lunmp Sum)/ GRAHAM NEW SAVI NGS PER SS 1. 000 1. 000
104. 07( D)
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
CAT 0300 CURRENT AMT $11, 508, 373.86 $ 590. 64 $11, 353, 689. 94

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1605 620-00005 Field O fice (Special) 1. 000 1.000
EACH 0. 000 0. 00
252, 809. 00000 1. 000 252, 809. 00
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PCN: 21893-BI D ESTI MATE RUN 03/ 12/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0018 14: 46: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1610 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
55, 717. 00000 1. 000 55, 717. 00
1615 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
5, 339. 00000 2.000 10, 678. 00
1720 620-00045 Li qui dat ed Danmages -28.000 0. 000
DAY -28.000 -277,200. 00
9, 900. 00000 -28.000 -277,200. 00

CAT 0400 CURRENT AMI  $ 42,004.00% -277,200.008% 42,004. 00

PRQJECT TOTAL CURRENT AMI $65, 539, 329.96$ 1, 091, 523. 00 $54, 033, 913. 86



